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AGWY-CFMO-PP                              09 May 2017 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT: 2017 State Facilities Board, 09 May 2017   
 
 
1. Convening the board: In accordance with DOD Instruction 1225.8 dated May 10, 

2016 the State Facilities Board was convened at 0900 on 9 May 2017 at the 
WYARNG Construction and Facilities Office located at 5800 Central Ave., 
Cheyenne, WY 82009  

   
2. Attendees present; 

 
SGM Lindsay Schmidt, WYARNG, P&P Manager, acting chair  
Mr. Wade Johnson, WYARNG, Planner 
Mr. Ralph Thorn, USAR, (call-in) 
Mr. Todd Cross, WYANG, (call-in) 

 
3. LTC Thomson, WYARNG CFMO, was unable to attend due to other commitments.  

Ms. Lil Clabots, WYARNG Master Planner was unable to attend due to personal 
leave.  There was no Naval Reserve representative present or on the conference 
call. 

 
4. The previous year minutes were reviewed. There was a motion to accept by Mr. 

Thorn, seconded by Mr. Cross and approved unanimously. 
 

5. Project summaries: 
 

a. Number of projects reviewed; 15 
b. Number of projects recommended for joint construction; 1 
c. Number of projects recommended for unilateral construction; 10 
d. Number of projects recommended for removal from project list; 0 
 

 6. Project listing: (see Enclosed Project Spreadsheet) 
 
7. Project recommendations: 

 
a. SGM Schmidt asked if the ANG projects were prioritized the same as the             

previous year. 
b. Mr. Cross relayed that the priority for their listed projects is now reversed from 

the order they are listed on the project list. 
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c. SGM Schmidt confirmed the USAR had no new projects to be included in the 

project list. 
d. Mr. Thorn did state that the USAR would be interested in a joint effort for a 

Readiness Center construction project on Camp Guernsey if concurrent 
funding could be coordinated between the ARNG and USAR. 

e. Mr. Thorn stated that he still must provide the WYARNG the requirements 
from the USAR if a joint project can be considered.  Additionally he stated that 
the USAR has no interest in co-location with any type of Headquarters facility 
for Camp Guernsey fulltime personnel. 

f. SGM Schmidt noted the possible Readiness Center at Camp Guernsey could 
be funded through the RCTMP if that program is approved which may not 
allow timely coordination for a joint project. 

g. SGM Schmidt informed all parties that Ms. Clabots would attempt to contact 
the Naval Reserve personnel not in attendance to inquire about any input they 
may have.  She will make that information available to each service if received. 

h. All present agreed to the recommendation from SGM Schmidt to hold the 
FY18 SFB during the month of April to improve board scheduling for the FMO 
office. 

 
8. No other new business was considered.  Actual date for next meeting in April 2018      

will be determined and confirmed with all services. 
 
9. Motion to adjourn made by SGM Schmidt, seconded by Mr. Thorn and carried 

unanimously at 0925. 
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